

Memorandum

DATE: March 1, 2007
TO: Vijay Satyal, Alex Barron
FROM: Rachel Bullene
SUBJECT: Change in Timeline

Based upon our discussion in the February 14 meeting, we are proposing a revision to the timeline for the “Human Health Risk Assessment from Methylmercury Contaminated Fish” project.

Timeline from Proposal:

- Summary of Literature Review – March 15, 2007
- Draft Report of risk assessment model and results – June 15, 2007
- First Draft of Final Report – September 30th 2008
- Revised Final Report – October 15th 2007

Proposed Revised Timeline:

- March 31– fish consumption survey complete
- April 1 – start data collection
- June 15 – complete toxicology literature review
- Aug 15 – first draft of risk estimate scenarios, methodology
- Sept 1– complete fish consumption data collection
- November 1 – baseline model complete
- December 1 – revised model with scenarios
- December 15 – draft of final report to DEQ
- January 2, 2008 – final report to DEQ
- January 30, 2008 – provide draft of manuscript for DEQ review
- February 28, 2008 – receive comments from DEQ for publication

CC: Peter deFur
Greg Garman